
18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Auxillary Lanes

From 0.6 mile S of US 36 to 2.1 miles N of US 36

Fed Proj Num: 

R/W CLEAR: 12/01/2006  U

L/A CODE: 3814

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/15/2006RESPONSIBLE: RFC-Ed Tang / Gary PenceMAJOR MOVES  ID: 

DES: 8013050

KIN: 2150

RELINQ REQ: No

LETTING DATE: 12/13/2006 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE: US-41

CONTRACT: R-28441

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Level 5 Engineering, LLC

New Br, Precast 3 Sided Culvert

Bridge over Williams Creek, 2.0 miles N of US 36

Fed Proj Num: 

R/W CLEAR: 11/01/2005  L

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9305030

KIN: 2150

RELINQ REQ: No

LETTING DATE: 12/13/2006 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE: US-41

CONTRACT: R-28441

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Level 5 Engineering, LLC

Traffic Signals Modernization

At US 36

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/15/2006RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 9601020

KIN: 2150

RELINQ REQ: No

LETTING DATE: 12/13/2006 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE: US-41

CONTRACT: R-28441

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Level 5 Engineering, LLC

Traffic Signals Modernization

At Howard St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/15/2006RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 9601120

KIN: 2150

RELINQ REQ: No

LETTING DATE: 12/13/2006 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE: US-41

CONTRACT: R-28441

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Level 5 Engineering, LLC

Sign Modernization (Series Of Units)

From 0.6 mile S of US 36 to 2.1 miles N of US 36 thru Rockville

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 09/15/2006RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAJOR MOVES  ID: 

DES: 961305X

KIN: 2150

RELINQ REQ: No

LETTING DATE: 12/13/2006 

COUNTY: Parke DISTRICT: Crawfordsville

ROUTE: US-41

CONTRACT: R-28441

PRE QUAL CODES : B(A), C(B)

DESIGNED ORG.: Level 5 Engineering, LLC

HMA Overlay, Preventive Maintenance

From Whiteland to Greenwood

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/19/2006RESPONSIBLE: RFC-David Dye /MAJOR MOVES  ID: 

DES: 0500634

KIN: 

RELINQ REQ: TBD

LETTING DATE: 01/10/2007 

COUNTY: Johnson DISTRICT: Seymour

ROUTE: I-65

CONTRACT: RS-28478

PRE QUAL CODES : B(A)

DESIGNED ORG.: Seymour District

Added Travel Lanes

From US 30 to Cook Rd

Fed Proj Num: 

R/W CLEAR: 11/01/2006  C

L/A CODE: 3787

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 233

DES: 9229905

KIN: 3644

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: IR-27047

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group
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Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Heidelbach Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 9400420

KIN: 3753

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A)

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Stringtown Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 9400520

KIN: 3753

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A)

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Kentucky Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 9400620

KIN: 3753

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A)

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Faires Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 9400720

KIN: 3753

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A)

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At US 41, NE on/off ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 972086A

KIN: 3753

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A)

DESIGNED ORG.: Woolpert Consultants

Pavement Replacement

From Pigeon Creek to US 41 (Sec II)

Fed Proj Num: 

R/W CLEAR: 08/22/2005  C

L/A CODE: 3923

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Niru Shah / Tim MuenchMAJOR MOVES  ID: 

DES: 9920870

KIN: 3753

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A)

DESIGNED ORG.: Woolpert Consultants

New Sign Installation

From Pigeon Creek to US 41(Sect II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 

DES: 992087X

KIN: 3753

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: R-26450

PRE QUAL CODES : A(A)

DESIGNED ORG.: Woolpert Consultants
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Disclaimer:  This list is updated after the first day of each month.  
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Railroad Protection & Surface

GTW Railroad Crossing approx 2.0 miles N of US 30

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/27/2006RESPONSIBLE: RFC-Fred Hohl /MAJOR MOVES  ID: 157

DES: 0015860

KIN: 3425

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: SR-53

CONTRACT: R-28651

PRE QUAL CODES : 

DESIGNED ORG.: Railroad Section

Median Construction

Fr .94 mi N of US 30 to 2.25 mi N of US 30

Fed Proj Num: 

R/W CLEAR: 09/01/2006  C

L/A CODE: 3835

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 157

DES: 8574160

KIN: 3425

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: SR-53

CONTRACT: R-28651

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Intersect. Improv. W/ Added Turn Lanes

At 68th Place, 1.58 miles N of US 30

Fed Proj Num: 

R/W CLEAR: 09/29/2005  C

L/A CODE: 3621

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Ed Tang / Lisa Egler-KellemsMAJOR MOVES  ID: 157

DES: 9032950

KIN: 3425

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: SR-53

CONTRACT: R-28651

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Traffic Signals Modernization

At 68th Place, 1.58 miles N of US 30

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 157

DES: 973295A

KIN: 3425

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: SR-53

CONTRACT: R-28651

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Traffic Signals Modernization

At 73rd Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 157

DES: 977416A

KIN: 3425

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: SR-53

CONTRACT: R-28651

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Modernize Continuous Lighting

From 1.6 to 3.57 km N of US 30 S of 61st  Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Dale Louie / Manoj SutariaMAJOR MOVES  ID: 157

DES: 977416W

KIN: 3425

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: SR-53

CONTRACT: R-28651

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Sign Modernization (Series Of Units)

From 1.6 to 3.57 km N of US 30 S of 61st Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAJOR MOVES  ID: 157

DES: 977416X

KIN: 3425

RELINQ REQ: No

LETTING DATE: 02/07/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: SR-53

CONTRACT: R-28651

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC
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                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Demolition, Remove Buildings,Foundations

From CR 1250N to SR 162 (Phase III - B)Code 3098, parcels 8, 11, 13, 18, 19

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/08/2006RESPONSIBLE: RFC-Alan B Curson /MAJOR MOVES  ID: 

DES: 0600698

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/07/2007 

COUNTY: Spencer DISTRICT: Vincennes

ROUTE: US-231

CONTRACT: R-29238

PRE QUAL CODES : 

DESIGNED ORG.: 

Added Travel Lanes, HMA

From 2.4 miles N of I-80 (Fir St) to Brick Rd

Fed Proj Num: 

R/W CLEAR: 11/01/2006  U

L/A CODE: 3785

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 090

DES: 9133606

KIN: 2535

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-23

CONTRACT: IR-28369

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.

Traffic Signals Modernization

At Fir Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAJOR MOVES  ID: 090

DES: 9601060

KIN: 2535

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-23

CONTRACT: IR-28369

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.

Traffic Signals Modernization

At Capitol Ave/Clover Trail

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAJOR MOVES  ID: 090

DES: 9601160

KIN: 2535

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-23

CONTRACT: IR-28369

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.

Traffic Signals Modernization

At Gumwood/Main St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAJOR MOVES  ID: 090

DES: 9601260

KIN: 2535

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-23

CONTRACT: IR-28369

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.

Traffic Signals Modernization

At Cleveland Rd (E jct)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAJOR MOVES  ID: 090

DES: 9601360

KIN: 2535

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-23

CONTRACT: IR-28369

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.

Sign Modernization (Series Of Units)

From 1.3 miles N of I-80 (Gumwood Rd) to Brick Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Surendra PatelMAJOR MOVES  ID: 090

DES: 963360X

KIN: 2535

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-23

CONTRACT: IR-28369

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

New Signal Installation

At Brick Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAJOR MOVES  ID: 090

DES: 993360A

KIN: 2535

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-23

CONTRACT: IR-28369

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.

New Bridge Construction

Ridge Rd Slip Ramp over SE Bound Connector

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 0101292

KIN: 4671

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-65

CONTRACT: IR-28685

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Replacement

I-65 Bridges over NW Bound Connector Ramp - NB and SB Bridges

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 0101383

KIN: 4671

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-65

CONTRACT: IR-28685

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Replacement

I-65 Bridges over CFE Railroad - NB and SB Bridges

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 0101387

KIN: 4671

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-65

CONTRACT: IR-28685

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Interchange Modification

I-65 fr 0.80 mi S of I-80 to 0.45 mi S of I-80 includ NW connector ramp (Ph IVB)

Fed Proj Num: 

R/W CLEAR: 03/01/2000  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 0500590

KIN: 4671

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-65

CONTRACT: IR-28685

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Signing

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/21/2007RESPONSIBLE: RFC-Greg Kicinski / Dale LouieMAJOR MOVES  ID: 293

DES: 0500591

KIN: 4671

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-80

CONTRACT: IR-28685

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Lighting

At I-65 from 0.6 km W of Martin Luther King Dr to Central Ave (Phase IVB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Greg Kicinski / Dale LouieMAJOR MOVES  ID: 293

DES: 0500592

KIN: 4671

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-80

CONTRACT: IR-28685

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

New Road Construction

Stream Mitigation for Phase I and II

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/11/2006RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 

DES: 0600333

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: PR-641

CONTRACT: IR-28844

PRE QUAL CODES : 

DESIGNED ORG.: 

Traffic Signals Modernization

At Union St, 0.5 mile E of SR 51

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAJOR MOVES  ID: 271

DES: 0001160

KIN: 2570

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Traffic Signals Modernization

At Augusta Boulevard, 266 meters W of US 6 and Scottsdale Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Prakash PatelMAJOR MOVES  ID: 271

DES: 0300963

KIN: 2570

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Environmental Mitigation

From 0.36 mile E of SR 51 to Scottdale Rd, 2.44 miles W of SR 149

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 271

DES: 0500131

KIN: 2570

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: 

Added Travel Lanes

From Scottsdale Rd 2.44 mi W of SR 149 to 2.16 mi W of SR 149

Fed Proj Num: 

R/W CLEAR: 04/15/2006  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 271

DES: 0600397

KIN: 2570

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Added Travel Lanes

From 0.36 mi. E of SR 51 to 0.28 mi. E of Scottdale Rd, 2.16 miles W of SR 149

Fed Proj Num: 

R/W CLEAR: 02/01/2007  U

L/A CODE: 3817

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 271

DES: 9229935

KIN: 2570

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Br Repl, Precast Box Culvert

Bridge over Branch of Willow Creek,  2.44 miles E of SR 51

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 271

DES: 9629938

KIN: 2570

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Br Repl, Precast 3 Sided Culvert

Bridge over Branch of Deep River, 0.55 mile E of SR 51

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 271

DES: 9629939

KIN: 2570

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

New Br, Steel Thru Truss

Bridge over US 6, Prairie Duneland Trail Ped, 1.42 miles E of SR 51

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 271

DES: 9729936

KIN: 2570

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Traffic Signals Modernization

At Willowcreek Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAJOR MOVES  ID: 271

DES: 972993A

KIN: 2570

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Sign Modernization (Series Of Units)

From 0.36 mile E of SR 51 to Scottsdale, 2.44 miles W of SR 149

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Lalit GargMAJOR MOVES  ID: 271

DES: 972993X

KIN: 2570

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Traffic Signals Modernization

At County Line Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAJOR MOVES  ID: 271

DES: 992993B

KIN: 2570

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Traffic Signals Modernization

At Swanson Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAJOR MOVES  ID: 271

DES: 992993C

KIN: 2570

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Traffic Signals Modernization

At Ash Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAJOR MOVES  ID: 271

DES: 992993E

KIN: 2570

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Page 7 of 44Date: 12/01/2006

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Scottsdale Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Shahpor ShahbahramiMAJOR MOVES  ID: 271

DES: 992993F

KIN: 2570

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Modernize Continuous Lighting

From 0.36 mile E of SR 51 to Scottdale Rd, 2.44 miles W of SR 149

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2006RESPONSIBLE: RFC-Greg Kicinski / Manoj SutariaMAJOR MOVES  ID: 271

DES: 992993W

KIN: 2570

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-6

CONTRACT: IR-28882

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Replacement

Bridge over Grassy Creek, 2.47 miles E of I-465

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Anne Rearick / Fike AbbasiMAJOR MOVES  ID: 246

DES: 9502841

KIN: 1750

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-29133

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Bridge Replacement

Bridge over Lick Creek, 0.5 mile E of I-465

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Anne Rearick / Fike AbbasiMAJOR MOVES  ID: 246

DES: 9502842

KIN: 1750

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-29133

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Traffic Signals Modernization

(Washington St) at Franklin Rd (E Leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 246

DES: 9601390

KIN: 1750

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-29133

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Install Loop Detector

(Washington St) at Mitchner Ave(E Leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 246

DES: 9601490

KIN: 1750

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-29133

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

New Sign Installation

From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 246

DES: 980284X

KIN: 1750

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-29133

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Closed Loop Interconnect System

From Franklin Rd to Grassy Creek 1.66 miles W of Marion/Hancock County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 246

DES: 9832560

KIN: 1750

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-29133

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.

Pavement Replacement

From 0.21 mile W of I-465 to 0.27mile E of I-465 (E leg)

Fed Proj Num: 

R/W CLEAR: 03/15/2000  C

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 246

DES: 9850891

KIN: 1750

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-29133

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Sign Modernization (Series Of Units)

From 0.21 mile W of I-465 to 0.27 mile E of I-465 (E leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Dale Louie / Pankaj PatelMAJOR MOVES  ID: 246

DES: 9850892

KIN: 1750

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-29133

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Traffic Signals Modernization

At I-465 SB ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 246

DES: 985089A

KIN: 1750

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-29133

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Traffic Signals Modernization

At I-465 NB ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 246

DES: 985089B

KIN: 1750

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-29133

PRE QUAL CODES : 

DESIGNED ORG.: HNTB Corporation

Sign Modernization (Series Of Units)

Main Street (SR 2) from S town limits to N town limits

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 09/19/2006RESPONSIBLE: RFC-Dale Louie /MAJOR MOVES  ID: 

DES: 0100095

KIN: 3065

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: SR-2

CONTRACT: R-28424

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Utility Relocation

Main St (SR 2) from S town limits to N town limits in the town of Hebron

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 09/19/2006RESPONSIBLE: RFC-Jamile Smith /MAJOR MOVES  ID: 

DES: 0600669

KIN: 3065

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: SR-2

CONTRACT: R-28424

PRE QUAL CODES : 

DESIGNED ORG.: 
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Utility Relocation

Main St (SR 2) from S town limits to N town limits in the town of Hebron

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/08/2006RESPONSIBLE: RFC-Mike Yacullo /MAJOR MOVES  ID: 

DES: 0600757

KIN: 3065

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: SR-2

CONTRACT: R-28424

PRE QUAL CODES : 

DESIGNED ORG.: 

Road Reconstruction (3R/4R Standards)

Main St (SR 2) from S town limits to N town limits in the town of Hebron

Fed Proj Num: 

R/W CLEAR: 01/12/2006  C

L/A CODE: 4287

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 11/08/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9682090

KIN: 3065

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: SR-2

CONTRACT: R-28424

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

New Signal Installation

Main St (SR 2) at Sigler (SR 8)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 09/19/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 9682091

KIN: 3065

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: US-2

CONTRACT: R-28424

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Traffic Signals Modernization

SR 2/Main St and US 231/Pratt St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 09/19/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 9682092

KIN: 3065

RELINQ REQ: No

LETTING DATE: 02/21/2007 

COUNTY: Porter DISTRICT: LaPorte

ROUTE: US-231

CONTRACT: R-28424

PRE QUAL CODES : 

DESIGNED ORG.: Signals

HMA Overlay, Functional

From I-865 to US 52

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/22/2006RESPONSIBLE: RFC-Asfahan U Khan / Hasmukh PatelMAJOR MOVES  ID: 

DES: 0400599

KIN: 4821

RELINQ REQ: TBD

LETTING DATE: 02/21/2007 

COUNTY: Boone DISTRICT: Crawfordsville

ROUTE: I-65

CONTRACT: R-28961

PRE QUAL CODES : 

DESIGNED ORG.: Crawfordsville District

Bridge Replacement

Bridge on W 34th St over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Ed Tang / To Be AssignedMAJOR MOVES  ID: 001

DES: 9829611

KIN: 4317

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IB-29153

PRE QUAL CODES : 

DESIGNED ORG.: Stephen J. Christian & Associates

Bridge Replacement

Bridge on W 46th St over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Ed Tang / To Be AssignedMAJOR MOVES  ID: 001

DES: 9829613

KIN: 4317

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IB-29153

PRE QUAL CODES : 

DESIGNED ORG.: Stephen J. Christian & Associates
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement

Bridge over I-465 on Mooresville Rd in SW Indianapolis

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-John Wright / To Be AssignedMAJOR MOVES  ID: 001

DES: 0065110

KIN: 

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Stephen J. Christian & Associates

Bridge Replacement

Bridge on Hanna Ave over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-John Wright / To Be AssignedMAJOR MOVES  ID: 001

DES: 0065160

KIN: 

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Stephen J. Christian & Associates

Traffic Signals Modernization

At Tri County Mall/Frontage Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. PetersMAJOR MOVES  ID: 089

DES: 0300722

KIN: 3633

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Franklin DISTRICT: Seymour

ROUTE: SR-229

CONTRACT: IR-27989

PRE QUAL CODES : 

DESIGNED ORG.: URS Greiner Woodward Clyde

Added Travel Lanes

From I-74 to Six Pine Rd (CR 1000W)

Fed Proj Num: 

R/W CLEAR: 08/23/2005  C

L/A CODE: 4366

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 089

DES: 9700300

KIN: 3633

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Franklin DISTRICT: Seymour

ROUTE: SR-229

CONTRACT: IR-27989

PRE QUAL CODES : 

DESIGNED ORG.: URS Greiner Woodward Clyde

Sign Modernization (Series Of Units)

From I-74 to Six Pine Rd (CR 1000W)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAJOR MOVES  ID: 089

DES: 990030X

KIN: 3633

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Franklin DISTRICT: Seymour

ROUTE: SR-229

CONTRACT: IR-27989

PRE QUAL CODES : 

DESIGNED ORG.: BRW, Inc.

New Interchange Construction

2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy)

Fed Proj Num: 

R/W CLEAR: 12/15/2006  L

L/A CODE: 4975

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-Greg Kicinski / Gary MroczkaMAJOR MOVES  ID: 030

DES: 0400563

KIN: 9091

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE: I-74

CONTRACT: IR-28935

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

New Br, Comp.Cont.Precast Conc.Beam

2.8 miles E of SR 267 at the North/South Corridor (Ronald Reagan Pkwy)

Fed Proj Num: 

R/W CLEAR: 10/15/2004  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/06/2006RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 030

DES: 0600415

KIN: 9091

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE: I-74

CONTRACT: IR-28935

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

New Sign Installation

From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/25/2006RESPONSIBLE: RFC-Dale Louie / Pankaj PatelMAJOR MOVES  ID: 020

DES: 0101070

KIN: 3665

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: I-69

CONTRACT: IR-28937

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Install Lighting

From 0.48 mile S of Coldwater Road to 0.86 mile N of SR 1/Dupont Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Dale Louie / Shariq HusainMAJOR MOVES  ID: 020

DES: 0101071

KIN: 3665

RELINQ REQ: TBD

LETTING DATE: 03/07/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: I-69

CONTRACT: IR-28937

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Rehabilitation Or Repair

NB and SB Bridges over Beckett's Run, 1.94 miles S of SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-George Snyder / Greg CarletonMAJOR MOVES  ID: 020

DES: 9609080

KIN: 3665

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: I-69

CONTRACT: IR-28937

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Added Travel Lanes

Fr 0.48 mile S of Coldwater Rd to 0.86 mile N of SR 1/Dupont Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/25/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 020

DES: 9829980

KIN: 3665

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: I-69

CONTRACT: IR-28937

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Replacement

Bridge over I-69 on Auburn Rd, 1.6 miles S of I-469

Fed Proj Num: 

R/W CLEAR: 01/01/2007  L

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/25/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 020

DES: 9829990

KIN: 3665

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: I-69

CONTRACT: IR-28937

PRE QUAL CODES : 

DESIGNED ORG.: DLZ Indiana, LLC

Bridge Replacement

Bridge on 21st St over I-465 (W leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Ed Tang / To Be AssignedMAJOR MOVES  ID: 001

DES: 9829512

KIN: 

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: IR-29192

PRE QUAL CODES : 

DESIGNED ORG.: Stephen J. Christian & Associates

Pavement Replacement, Small Town

From SR 3 to 1.4 km E of SR 3 in Milroy

Fed Proj Num: 

R/W CLEAR: 08/16/2006  C

L/A CODE: 4210

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9901250

KIN: 4846

RELINQ REQ: No

LETTING DATE: 03/07/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE: SR-244

CONTRACT: R-28537

PRE QUAL CODES : 

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At SR 61 (Phase III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza /MAJOR MOVES  ID: 175

DES: 0300972

KIN: 1205

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-62

CONTRACT: IR-27611

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Added Travel Lanes, PCC

From 0.15 mile E of W UAB of Boonville to Locust St (Phase III)

Fed Proj Num: 

R/W CLEAR: 08/08/2006  C

L/A CODE: 3396

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 175

DES: 8823156

KIN: 1205

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-62

CONTRACT: IR-27611

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

New Sign Installation

From the W UAB of Boonville to Locust St (Phase III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 175

DES: 942315W

KIN: 1205

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Warrick DISTRICT: Vincennes

ROUTE: SR-62

CONTRACT: IR-27611

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Added Travel Lanes, HMA

From 1.3 miles N of I-80 (Gumwood Rd) to the N UAB of South Bend (Fir St)

Fed Proj Num: 

R/W CLEAR: 02/01/2007  U

L/A CODE: 3784

DESIGNED BY: State

READY FOR CONTRACT: 12/20/2006RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 090

DES: 9033605

KIN: 2535

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: St. Joseph DISTRICT: LaPorte

ROUTE: SR-23

CONTRACT: IR-28369

PRE QUAL CODES : 

DESIGNED ORG.: First Group Engineering, Inc.

HMA Overlay, Functional

From 2.42 mi N of Marion Co Line to SR 32/SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/13/2006RESPONSIBLE: RFC-Niru Shah /MAJOR MOVES  ID: 

DES: 0300543

KIN: 

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: I-69

CONTRACT: R-28031

PRE QUAL CODES : B(A)

DESIGNED ORG.: Greenfield District

Road Rehabilitation (3R/4R Standards)

From SR 28 to SR 26

Fed Proj Num: 

R/W CLEAR: 12/01/2006  U

L/A CODE: 4009

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9706580

KIN: 3734

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE: SR-37

CONTRACT: R-28934

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Bridge Deck Overlay

Bridge over Big Duck Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Niru Shah / Greg CarletonMAJOR MOVES  ID: 

DES: 9906581

KIN: 3734

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE: SR-37

CONTRACT: R-28934

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Page 13 of 44Date: 12/01/2006

Disclaimer:  This list is updated after the first day of each month.  

                   Projects are organized by letting date, then alphabetically by type of work (b-bridge, m-maintenance,  r-reconstruction, rs-resurfacing, etc.).  

                   Some maintenance projects are added as needs arise and not identified 18 months in advance.



18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At SR 28

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 

DES: 990658A

KIN: 3734

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE: SR-37

CONTRACT: R-28934

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Flashers, Modernize

At SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 

DES: 990658B

KIN: 3734

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Grant DISTRICT: Greenfield

ROUTE: SR-37

CONTRACT: R-28934

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Sign Modernization (Series Of Units)

From SR 28 to SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Niru Shah / Surendra PatelMAJOR MOVES  ID: 

DES: 990658X

KIN: 3734

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Madison DISTRICT: Greenfield

ROUTE: SR-37

CONTRACT: R-28934

PRE QUAL CODES : 

DESIGNED ORG.: Butler, Fairman & Seufert, Inc.

Traffic Signals Modernization

At 175th Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300741

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At 173rd Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300742

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At 171st Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300743

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At 169th Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300744

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Locust Street/167th Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300745

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At 165th Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300746

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Utility Relocation

Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Jamile Smith /MAJOR MOVES  ID: 

DES: 0600671

KIN: 3492

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: 

Median Construction

Fr 2.9 mi N of Highland/Hammond Corp Line to 2.16 S of SR 312

Fed Proj Num: 

R/W CLEAR: 08/21/2006  C

L/A CODE: 4128

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 8665870

KIN: 3492

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Closed Loop Interconnect System

From S of 175th St to N of 165th St (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 986587A

KIN: 3492

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Sign Modernization (Series Of Units)

From S of 175th Street to N of 165th Street (Sec I)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Dale Louie / Dale LouieMAJOR MOVES  ID: 

DES: 986587X

KIN: 3492

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28981

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Michigan Street (Sec II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300747

KIN: 3680

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Hoffman Street (Sec III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300748

KIN: 3680

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Chicago Street (SR 312) (Sec III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300749

KIN: 3680

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Gostlin Street (Sec III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300750

KIN: 3680

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Lighting

From S of Michigan St to N of Michigan St (Sec II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 0600546

KIN: 3680

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Lighting

Fr .16 mi S of SR 312 to .34 mi N of SR 312

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 0600547

KIN: 3680

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Pavement Replacement

From S of Michigan St to N of Michigan St (Sec II)

Fed Proj Num: 

R/W CLEAR: 04/27/2005  C

L/A CODE: 4156

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 996587A

KIN: 3680

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Pavement Replacement

Fr .16 mi S of SR 312 to .34 mi N of SR 312

Fed Proj Num: 

R/W CLEAR: 01/06/2007  U

L/A CODE: 4133

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 996587B

KIN: 3680

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Sign Modernization (Series Of Units)

From S of Michigan St to N of Michigan St (Sec II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 

DES: 996587E

KIN: 3680

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Sign Modernization (Series Of Units)

From S of Hoffman Street to S of Huehn Street (Sec III)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 

DES: 996587G

KIN: 3680

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-28986

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At 131st Street/SR 912 ramp (Section IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300752

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At 129th Street (Section IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300753

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Sheffield Street (Section IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 0300754

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Utility Relocation

Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Jamile Smith /MAJOR MOVES  ID: 

DES: 0600672

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: 

Utility Relocation

From S of Michigan St to N of Michigan St (Sec II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Jamile Smith /MAJOR MOVES  ID: 

DES: 0600673

KIN: 4837

RELINQ REQ: TBD

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: 
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Pavement Replacement

Fr 0.09 mi S of I-90 to .15 mi N of Sheffield Ave (Section IV)

Fed Proj Num: 

R/W CLEAR: 11/30/2005  C

L/A CODE: 4157

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 996587C

KIN: 4837

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Sign Modernization (Series Of Units)

N of Toll Rd ramp to US 12/US 20 (Sec IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAJOR MOVES  ID: 

DES: 996587J

KIN: 4837

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Closed Loop Interconnect System

From N of Toll Rd ramp to US 12/US 20 (Sec IV)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 996587K

KIN: 4837

RELINQ REQ: No

LETTING DATE: 03/21/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-29191

PRE QUAL CODES : 

DESIGNED ORG.: RQAW Corporation

Traffic Signals Modernization

At Kroger/Center East Plaza

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 246

DES: 0001030

KIN: 1755

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Walmart/Washington Park Cemetary

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 246

DES: 0001040

KIN: 1755

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At German Church Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 246

DES: 0001050

KIN: 1755

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Hugo Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 246

DES: 0001060

KIN: 1755

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Muessing Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 246

DES: 0001070

KIN: 1755

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Landscaping

US 40 from German Church Road to Buck Creek

Fed Proj Num: 

R/W CLEAR: 02/13/2012  L

L/A CODE: 

DESIGNED BY: Local

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 246

DES: 0101126

KIN: 1755

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Claire Bennett Associates, Inc.

Added Travel Lanes

From 1.57 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.260 E

Fed Proj Num: 

R/W CLEAR: 04/01/2007  U

L/A CODE: 3980

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Anne Rearick / Fike AbbasiMAJOR MOVES  ID: 246

DES: 9502830

KIN: 1755

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Bridge Deck Replacement & Widening

Bridge over Buck Creek, 4.35 miles E of I-465 (E Leg)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-George Snyder / Stephanie WagnerMAJOR MOVES  ID: 246

DES: 9502831

KIN: 1755

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

New Sign Installation

From 1.7 miles W Marion/Hancock Col at Grassy Crk to Buck Crk 0.2 mile E of Col

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 246

DES: 980283X

KIN: 1755

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Closed Loop Interconnect System

From 1.7 miles W Marion/Hancock COL at Grassy Crk to Buck Crk 0.2 mile E of COL

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 246

DES: 9832550

KIN: 1755

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-28929

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Added Travel Lanes, HMA

From Franklin Rd to Grassy Crk, 1.57 miles W of Marion/Hancock County Line

Fed Proj Num: 

R/W CLEAR: 04/01/2007  U

L/A CODE: 3842

DESIGNED BY: State

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-Anne Rearick / Fike AbbasiMAJOR MOVES  ID: 246

DES: 9502840

KIN: 1750

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-40

CONTRACT: IR-29133

PRE QUAL CODES : 

DESIGNED ORG.: Certified Engineering, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Utility Relocation

From SR 2 to Boyd Blvd, 2.06 miles E of SR 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Jamile Smith /MAJOR MOVES  ID: 

DES: 0600670

KIN: 2370

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE: SR-4

CONTRACT: R-27895

PRE QUAL CODES : 

DESIGNED ORG.: 

New Signal Installation

At Boyd Blvd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 9529700

KIN: 2370

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE: SR-4

CONTRACT: R-27895

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Road Reconstruction (3R/4R Standards)

From SR 2 to Boyd Blvd, 2.06 miles E of SR 2

Fed Proj Num: 

R/W CLEAR: 11/01/2006  C

L/A CODE: 3990

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9611300

KIN: 2370

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE: SR-4

CONTRACT: R-27895

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At SR 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 981130A

KIN: 2370

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE: SR-4

CONTRACT: R-27895

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Jefferson

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 981130B

KIN: 2370

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE: SR-4

CONTRACT: R-27895

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Sign Modernization (Series Of Units)

From SR 2 to Boyd Blvd, 2.06 miles E of SR 2

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 

DES: 981130X

KIN: 2370

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: LaPorte DISTRICT: LaPorte

ROUTE: SR-4

CONTRACT: R-27895

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Road Rehabilitation (3R/4R Standards)

New SR 69 to 13.55 mi E of SR 69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 06/14/2006RESPONSIBLE: RFC-John Curry / John CurryMAJOR MOVES  ID: 

DES: 0401238

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Posey DISTRICT: Vincennes

ROUTE: SR-66

CONTRACT: R-28055

PRE QUAL CODES : B(A)

DESIGNED ORG.: Vincennes District
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Second Street and Main Street

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 

DES: 0200245

KIN: 4055

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28985

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Sign Modernization (Series Of Units)

From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Niru Shah / Lalit GargMAJOR MOVES  ID: 

DES: 0200246

KIN: 4055

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28985

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Road Rehabilitation (3R/4R Standards)

From 0.68 mile W of SR 3 to 0.18 mile E of SR 3

Fed Proj Num: 

R/W CLEAR: 06/19/2006  C

L/A CODE: 4211

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9706570

KIN: 4055

RELINQ REQ: No

LETTING DATE: 04/04/2007 

COUNTY: Rush DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28985

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

HMA Overlay, Preventive Maintenance

From I-64 to I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 01/03/2007RESPONSIBLE: RFC-David Dye /MAJOR MOVES  ID: 

DES: 0501179

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/04/2007 

COUNTY: Clark DISTRICT: Seymour

ROUTE: I-265

CONTRACT: R-29045

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

New Road, Grading Only

From 0.5 mile N of Wabash River to SR 26 W of  West Lafayette

Fed Proj Num: 

R/W CLEAR: 04/01/2007  R

L/A CODE: 4143

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 216

DES: 9700830

KIN: 3744

RELINQ REQ: Yes

LETTING DATE: 04/18/2007 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: US-231

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

New Br, Welded Steel Thru Girder

KB&S Railroad over US 231, 3.98 km N of SR 25

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 216

DES: 9900831

KIN: 3744

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: US-231

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

New Br, Welded Steel Thru Girder

KB&S Railroad over Intramural Dr, 0.1 km NE of US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 216

DES: 9900832

KIN: 3744

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: US-231

CONTRACT: IR-

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

PCCP Cleaning and Sealing Joints

From 0.5 miles N of Fall Creek to I-74

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/15/2007RESPONSIBLE: RFC-Niru Shah /MAJOR MOVES  ID: 

DES: 0300386

KIN: 

RELINQ REQ: TBD

LETTING DATE: 04/18/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-465

CONTRACT: R-28260

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge over Mud Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0006610

KIN: 3884

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Br Repl, Pres.Conc.Box Beam(Smpl.Span)

Bridge over Thorpe Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0006620

KIN: 3884

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Bridge Deck Overlay

Bridge over Fall Creek

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-Niru Shah / Beth A. CarterMAJOR MOVES  ID: 

DES: 0006630

KIN: 3884

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Sign Modernization (Series Of Units)

From jct SR 13 to I-69

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-Niru Shah / Lalit GargMAJOR MOVES  ID: 

DES: 0006640

KIN: 3884

RELINQ REQ: Yes

LETTING DATE: 04/18/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Small Structure, Replacement

2.56 miles E of I-69

Fed Proj Num: 

R/W CLEAR: 04/15/2006  N

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0013940

KIN: 3884

RELINQ REQ: No

LETTING DATE: 04/18/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Road Rehabilitation (3R/4R Standards)

From jct SR 13 to I-69

Fed Proj Num: 

R/W CLEAR: 03/01/2007  U

L/A CODE: 4095

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 01/10/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9706600

KIN: 3884

RELINQ REQ: Yes

LETTING DATE: 04/18/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: SR-238

CONTRACT: R-28939

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Deck Replacement & Widening

Bridge over Wabash River, 1.43 miles W of US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/15/2007RESPONSIBLE: RFC-David Whitworth / Greg CarletonMAJOR MOVES  ID: 

DES: 9709050

KIN: 4696

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: I-70

CONTRACT: B-28944

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Bridge Deck Replacement & Widening

Bridge over CMSP and P Railroad and SR 63, 0.83 mile W of US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 02/15/2007RESPONSIBLE: RFC-David Whitworth / Greg CarletonMAJOR MOVES  ID: 

DES: 9709061

KIN: 4696

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: I-70

CONTRACT: B-28944

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

New Signal Installation

At Kirby/Hartstraight Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. PetersMAJOR MOVES  ID: 153

DES: 0100498

KIN: 2490

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-48

CONTRACT: IR-28493

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering

Traffic Signals Modernization

At Daniel's Way

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. PetersMAJOR MOVES  ID: 153

DES: 0100885

KIN: 2490

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-48

CONTRACT: IR-28493

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering

Sewer / Curb / Gutter Const/Reconstr

From 2.5 miles W of SR 37 to 0.6 mile W of SR 37

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 153

DES: 0200854

KIN: 2490

RELINQ REQ: TBD

LETTING DATE: 05/02/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-48

CONTRACT: IR-28493

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering

New Signal Installation

At Park Square Drive/Wayne's Lane

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. PetersMAJOR MOVES  ID: 153

DES: 0201325

KIN: 2490

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-48

CONTRACT: IR-28493

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering

Added Travel Lanes

From 2.5 miles W of SR 37 to 0.6 mile W of SR 37

Fed Proj Num: 

R/W CLEAR: 05/12/2006  C

L/A CODE: 3714

DESIGNED BY: State

READY FOR CONTRACT: 02/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 153

DES: 8461610

KIN: 2490

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-48

CONTRACT: IR-28493

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Sign Modernization (Series Of Units)

From 2.5 miles W of SR 37 to 0.6 mile W of SR 37

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 02/15/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 153

DES: 956161X

KIN: 2490

RELINQ REQ: No

LETTING DATE: 05/02/2007 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-48

CONTRACT: IR-28493

PRE QUAL CODES : 

DESIGNED ORG.: Mid-States Engineering

Pavement Replacement, Small Town

From Conrail RR to district line(Small Town Impr. Project)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 04/11/2007RESPONSIBLE: RFC-John Leckie /MAJOR MOVES  ID: 

DES: 0300600

KIN: 

RELINQ REQ: TBD

LETTING DATE: 07/11/2007 

COUNTY: Blackford DISTRICT: Fort Wayne

ROUTE: SR-26

CONTRACT: RS-27302

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Traffic Signals Modernization

At Little Chicago Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/15/2006RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 

DES: 0003710

KIN: 3812

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Bridge Widening

Bridge over Cicero Creek, 1.84 km W of SR 32

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 04/15/2007RESPONSIBLE: RFC-Niru Shah / Dan WamplerMAJOR MOVES  ID: 

DES: 0003810

KIN: 3812

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Sign Modernization (Series Of Units)

From 0.59 miles SE of US 31 to 0.14 miles W of SR 32

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/15/2006RESPONSIBLE: RFC-Niru Shah / Lalit GargMAJOR MOVES  ID: 

DES: 0003910

KIN: 3812

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Bridge Replacement, Concrete

Mill Creek Rd over Sly Run 0.03 mile S of SR 38

Fed Proj Num: 

R/W CLEAR: 07/01/2006  L

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0101234

KIN: 3812

RELINQ REQ: TBD

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: ST-1001

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Road Rehabilitation (3R/4R Standards)

From 0.59 mile SE of US 31 to 0.14 mile W of SR 32

Fed Proj Num: 

R/W CLEAR: 04/01/2007  L

L/A CODE: 4192

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9706540

KIN: 3812

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Intersect. Improv. W/ Added Turn Lanes

5.54 km E of US 31 at Little Chicago Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Mark BeckMAJOR MOVES  ID: 

DES: 9901390

KIN: 3812

RELINQ REQ: No

LETTING DATE: 07/25/2007 

COUNTY: Hamilton DISTRICT: Greenfield

ROUTE: SR-38

CONTRACT: R-28954

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Utility Relocation

From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-To Be Assigned /MAJOR MOVES  ID: 240

DES: 0300945

KIN: 2305

RELINQ REQ: TBD

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: 

Utility Relocation

From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Matt Thomas /MAJOR MOVES  ID: 240

DES: 0300946

KIN: 2305

RELINQ REQ: TBD

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: 

Auxillary Lanes

From 0.18 mile W of I-465 to 0.22 mile E of Post Rd (Phs II) (Pendleton Pike)

Fed Proj Num: 

R/W CLEAR: 04/04/2006  C

L/A CODE: 3794

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 240

DES: 9010095

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Traffic Signals Modernization

At SR 67 (Pendleton Pike) and I-465 SB and NB ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 240

DES: 9710091

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Traffic Signals Modernization

US 36/SR 67 at I-465 NB ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 240

DES: 9710092

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Traffic Signals Modernization

US 36/SR 67 at 42nd St/Sellers Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 05/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 240

DES: 9710093

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

US 36/SR 67 at Franklin Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 240

DES: 9710094

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Traffic Signals Modernization

US 36/SR 67 at Mowery St/Esquire Plaza

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 240

DES: 9710095

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Traffic Signals Modernization

US 36/SR 67 at Post Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Prakash PatelMAJOR MOVES  ID: 240

DES: 9710096

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Modernize Continuous Lighting

US 36/SR 67 at I-465

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Dale Louie / Shariq HusainMAJOR MOVES  ID: 240

DES: 971009W

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Sign Modernization (Series Of Units)

From 0.18 mile W of I-465 to 0.22 mile E of Post Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 240

DES: 971009X

KIN: 2305

RELINQ REQ: No

LETTING DATE: 08/22/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: US-36

CONTRACT: IR-28090

PRE QUAL CODES : 

DESIGNED ORG.: R. W. Armstrong & Associates, Inc.

Traffic Signals Modernization

At Woodhollow Dr(Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Shahpor ShahbahramiMAJOR MOVES  ID: 

DES: 953362E

KIN: 3676

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Environmental Mitigation

Wetlands MIT for US 41 from 77th Ave to Little Calumet River (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9733627

KIN: 3676

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Median Construction

From just S of E and J RR, to S of Main Street (phase III)

Fed Proj Num: 

R/W CLEAR: 12/01/2006  R

L/A CODE: 3846

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9966160

KIN: 3676

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Sign Modernization (Series Of Units)

From just S of E and J Railroad to just N of Cady Marsh Ditch (Phase II)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: LaPorte District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAJOR MOVES  ID: 

DES: 996616X

KIN: 3676

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: US-41

CONTRACT: R-27158

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Flashers, Modernize

At 3rd and Eastern Ave

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 

DES: 000259A

KIN: 3774

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28527

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Railroad Work

0.01 mile E of SR 121

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / To Be AssignedMAJOR MOVES  ID: 

DES: 0011830

KIN: 3774

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28527

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Traffic Signals Modernization

At Grand Avenue

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 

DES: 0300440

KIN: 3774

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28527

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Pavement Repair Or Rehabilitation

From 0.39 mile W of SR 1 (Western Ave) to SR 1 (5th St)

Fed Proj Num: 

R/W CLEAR: 05/01/2007  U

L/A CODE: 4433

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9802590

KIN: 3774

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Fayette DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28527

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Small Structure Replacement

On CR 100S just S of Hannah Creek Bridge

Fed Proj Num: 

R/W CLEAR: 04/01/2007  L

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Hasmukh PatelMAJOR MOVES  ID: 

DES: 0101134

KIN: 3981

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Union DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28772

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Replacement, Concrete

US 27 over Hannah Creek

Fed Proj Num: 

R/W CLEAR: 04/01/2007  L

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Hasmukh PatelMAJOR MOVES  ID: 

DES: 0101135

KIN: 3981

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Union DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28772

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Signing

From 6.14 km S of SR 44 to 1.29 km S  of SR 44

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Surendra PatelMAJOR MOVES  ID: 

DES: 0101136

KIN: 3981

RELINQ REQ: TBD

LETTING DATE: 09/06/2007 

COUNTY: Union DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28772

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Road Rehabilitation (3R/4R Standards)

Fr 3.81 I. S. of SR 44 to .31 S of SR 44

Fed Proj Num: 

R/W CLEAR: 02/01/2007  U

L/A CODE: 4115

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/01/2007RESPONSIBLE: RFC-Niru Shah / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9901280

KIN: 3981

RELINQ REQ: No

LETTING DATE: 09/06/2007 

COUNTY: Union DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28772

PRE QUAL CODES : 

DESIGNED ORG.: Beam, Longest & Neff, Inc.

Median Construction

From 7.56 miles W to 6.66 miles W of US 231

Fed Proj Num: 

R/W CLEAR: 03/01/2007  R

L/A CODE: 4039

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9607970

KIN: 9043

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Daviess DISTRICT: Vincennes

ROUTE: US-50

CONTRACT: R-25977

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Small Structure Replacement

0.85 mile N of SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 06/13/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9801890

KIN: 3996

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: SR-13

CONTRACT: R-27204

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Pavement Replacement, Small Town

(Madison St) from US 36/SR 67 to NCL of Fortville

Fed Proj Num: 

R/W CLEAR: 04/01/2008  U

L/A CODE: 4284

DESIGNED BY: State

READY FOR CONTRACT: 07/15/2008RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9803860

KIN: 3996

RELINQ REQ: Yes

LETTING DATE: 09/19/2007 

COUNTY: Hancock DISTRICT: Greenfield

ROUTE: SR-13

CONTRACT: R-27204

PRE QUAL CODES : 

DESIGNED ORG.: Bonar Group

Road Rehabilitation (3R/4R Standards)

From Newberry SCL to SR 54/US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Ernie Stoops / John CurryMAJOR MOVES  ID: 

DES: 0100981

KIN: 

RELINQ REQ: TBD

LETTING DATE: 09/19/2007 

COUNTY: Greene DISTRICT: Vincennes

ROUTE: SR-57

CONTRACT: R-27967

PRE QUAL CODES : 

DESIGNED ORG.: Wilcox Professional Services, LLC
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Pavement Repair Or Rehabilitation

From 4.28 miles N of SR 67 to 5.17 miles N of SR 67

Fed Proj Num: 

R/W CLEAR: 11/01/2006  C

L/A CODE: 4195

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9706610

KIN: 3724

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Jay DISTRICT: Greenfield

ROUTE: SR-167

CONTRACT: R-28983

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Sign Modernization (Series Of Units)

From 4.28 miles N of SR 67 to 5.17 miles N of SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 06/15/2007RESPONSIBLE: RFC-Niru Shah / Surendra PatelMAJOR MOVES  ID: 

DES: 990661X

KIN: 3724

RELINQ REQ: No

LETTING DATE: 09/19/2007 

COUNTY: Jay DISTRICT: Greenfield

ROUTE: SR-167

CONTRACT: R-28983

PRE QUAL CODES : 

DESIGNED ORG.: M. D. Wessler & Associates, Inc.

Traffic Signals Modernization

At CR 700N

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 327

DES: 0200392

KIN: 4080

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE: SR-267

CONTRACT: R-28971

PRE QUAL CODES : 

DESIGNED ORG.: Earth Tech, Inc.

Median Construction

From 0.1 mile N of I-74 to 0.5 mile N of I-74

Fed Proj Num: 

R/W CLEAR: 07/01/2007  R

L/A CODE: 4397

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAJOR MOVES  ID: 327

DES: 9608930

KIN: 4080

RELINQ REQ: No

LETTING DATE: 10/03/2007 

COUNTY: Hendricks DISTRICT: Crawfordsville

ROUTE: SR-267

CONTRACT: R-28971

PRE QUAL CODES : 

DESIGNED ORG.: Earth Tech, Inc.

Interchange Modification

At SR 28

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 014

DES: 0101169

KIN: 4508

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE: I-65

CONTRACT: IR-29134

PRE QUAL CODES : 

DESIGNED ORG.: Janssen & Spaans Engineering, Inc.

Bridge Deck Reconstruction & Widening

Bridge over SR 28, 2.24 miles E of US 52

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-George Snyder / To Be AssignedMAJOR MOVES  ID: 014

DES: 0400752

KIN: 4508

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Clinton DISTRICT: Crawfordsville

ROUTE: I-65

CONTRACT: IR-29134

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Bridge Widening

Bridge over Honey Creek on SR 63, 2.86 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 10/17/2006RESPONSIBLE: RFC-George Snyder / Stephanie WagnerMAJOR MOVES  ID: 

DES: 0500627

KIN: 

RELINQ REQ: TBD

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Road Reconstruction (3R/4R Standards)

From 1.95 miles W of I-74 to 1.1 miles E of I-74

Fed Proj Num: 

R/W CLEAR: 07/01/2007  U

L/A CODE: 4140

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 145

DES: 9704190

KIN: 3736

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Vine St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 145

DES: 990419A

KIN: 3736

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Amos Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 145

DES: 990419B

KIN: 3736

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Michigan Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 145

DES: 990419C

KIN: 3736

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Progress Rd/Range Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 145

DES: 990419E

KIN: 3736

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Sign Modernization (Series Of Units)

From 1.95 miles W of I-74 to 1.1 miles E of I-74

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Niru Shah / Lalit GargMAJOR MOVES  ID: 145

DES: 990419X

KIN: 3736

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28945

PRE QUAL CODES : 

DESIGNED ORG.: Paul I. Cripe, Inc.

Traffic Signals Modernization

At Honey Creek Drive

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 0003390

KIN: 3727

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At US 41 (S jct)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 0003400

KIN: 3727

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Overhead Sign Repair

From 4.2 miles S of US 41 to US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAJOR MOVES  ID: 

DES: 0003490

KIN: 3727

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Traffic Signals Modernization

At Margaret Avenue

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 

DES: 0201335

KIN: 3727

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Road Rehabilitation (3R/4R Standards)

S of Terre Haute from 4.2 miles S of US 41 to US 41

Fed Proj Num: 

R/W CLEAR: 06/01/2007  R

L/A CODE: 4165

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/18/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9608940

KIN: 3727

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: USI Consultants, Inc.

Railroad Crossing

Conrail Grade Crossing, 0.15 mile W of US 41 (Hulman Ave)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 07/18/2007RESPONSIBLE: RFC-Fred Hohl / Jeff ClantonMAJOR MOVES  ID: 

DES: 9900770

KIN: 3727

RELINQ REQ: No

LETTING DATE: 10/17/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: SR-63

CONTRACT: R-28948

PRE QUAL CODES : 

DESIGNED ORG.: Consultant Service Section

Interchange Modification

At US 41

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 01/11/2003RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 027

DES: 9804330

KIN: 4100

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: I-70

CONTRACT: IR-28975

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Interchange Modification

On I-65 from 0.45 mi S of I-80 to 0.51 mi N of I-80 (Phase IV-A)

Fed Proj Num: 

R/W CLEAR: 12/26/2006  N

L/A CODE: 4723

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 0065300

KIN: 3792

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-65

CONTRACT: IR-28982

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

New Bridge Construction

SB I-65 Collector/Distributor Bridge over I-80 (Borman Expressway)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 293

DES: 0101291

KIN: 3792

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Lake DISTRICT: LaPorte

ROUTE: I-65

CONTRACT: IR-28982

PRE QUAL CODES : 

DESIGNED ORG.: United Consulting Engineers, Inc.

Traffic Signals Modernization

At Locust Drive

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 029

DES: 0400983

KIN: 3530

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Traffic Signals Modernization

At Sim Hodgin Parkway/Reid Hospital

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 029

DES: 980297B

KIN: 3530

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Traffic Signals Modernization

At Waterfall Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 029

DES: 980297C

KIN: 3530

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Traffic Signals Modernization

At Industries Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 029

DES: 980297E

KIN: 3530

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Traffic Signals Modernization

At IU E Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 029

DES: 980297F

KIN: 3530

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Modernize Continuous Lighting

From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Manoj SutariaMAJOR MOVES  ID: 029

DES: 980298W

KIN: 3530

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Sign Modernization (Series Of Units)

From 0.1 mile S jct of I-70 to 2.06 miles S of I-70

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Surendra PatelMAJOR MOVES  ID: 029

DES: 980298X

KIN: 3530

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Wayne DISTRICT: Greenfield

ROUTE: US-27

CONTRACT: R-28149

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

HMA Overlay, Functional

From 0.17 mile E of SR 5 to 3.01 mile E of SR 5

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Leckie /MAJOR MOVES  ID: 

DES: 0300687

KIN: 3485

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE: US-20

CONTRACT: R-28930

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District

Road Reconstruction (3R/4R Standards)

From 0.5 mile W of SR 5 to 3.0 miles E of SR 5   Relinquishment signed

Fed Proj Num: 

R/W CLEAR: 12/01/2006  U

L/A CODE: 3907

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9230000

KIN: 3485

RELINQ REQ: Yes

LETTING DATE: 11/14/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE: US-20

CONTRACT: R-28930

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

New Sign Installation

From 0.5 mile W of SR 5 to 3.0 miles  E of SR 5

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 

DES: 973000X

KIN: 3485

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE: US-20

CONTRACT: R-28930

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Environmental Mitigation

From 0.5 mile W of SR 5 to 3.0 miles  E of SR 5

Fed Proj Num: 

R/W CLEAR: 12/01/2006  U

L/A CODE: 4900

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9930001

KIN: 3485

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: LaGrange DISTRICT: Fort Wayne

ROUTE: US-20

CONTRACT: R-28930

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Traffic Signals Modernization

At Miller St

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Prakash PatelMAJOR MOVES  ID: 

DES: 000253A

KIN: 3772

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28931

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Sign Modernization (Series Of Units)

From 1.7 miles W of SR 9 to SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Surendra PatelMAJOR MOVES  ID: 

DES: 000253X

KIN: 3772

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28931

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Road Rehabilitation (3R/4R Standards)

From 1.7 miles W of SR 9 to SR 9

Fed Proj Num: 

R/W CLEAR: 03/01/2007  U

L/A CODE: 4367

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9802530

KIN: 3772

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Shelby DISTRICT: Greenfield

ROUTE: SR-44

CONTRACT: R-28931

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

New Sign Installation

From 0.5 km E of US 20 bypass to 2.8  km E of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Jeff ClantonMAJOR MOVES  ID: 234

DES: 0002910

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Sunnyside Ave, 1.5 km S of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAJOR MOVES  ID: 234

DES: 0003010

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Mishawaka Rd (CR 20), 2.1 km S of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAJOR MOVES  ID: 234

DES: 0003110

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Lewis Ave, 2.4 km S of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAJOR MOVES  ID: 234

DES: 0003210

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Closed Loop Interconnect System

From Sunnyside Ave to CR 15

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 11/23/2007RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAJOR MOVES  ID: 234

DES: 0003310

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Bridge Deck Replacement & Widening

Bridge over Yellow Creek/Leedy Ditch, 0.95 km S of US 20 bypass

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Jim ReilmanMAJOR MOVES  ID: 234

DES: 0003410

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Railroad Protection & Surface

NS crossing at Sunnyside Avenue

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski /MAJOR MOVES  ID: 234

DES: 0200960

KIN: 3828

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: ST-1015

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Railroad Section

Median Construction

Fr .31 mi E of US 20 bypass to 2.36 mi E US 20 bypass

Fed Proj Num: 

R/W CLEAR: 08/01/2007  R

L/A CODE: 4153

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 234

DES: 9700330

KIN: 3828

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: US-33

CONTRACT: R-29135

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Rooker Road

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. PetersMAJOR MOVES  ID: 067

DES: 0100822

KIN: 3942

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Morgan DISTRICT: Seymour

ROUTE: SR-144

CONTRACT: R-29333

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

New Sign Installation

From 0.35 km E of SR 67 to Johnson Road (CR 400E)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 067

DES: 0100823

KIN: 3942

RELINQ REQ: TBD

LETTING DATE: 11/14/2007 

COUNTY: Morgan DISTRICT: Seymour

ROUTE: SR-144

CONTRACT: R-29333

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Median Construction

From 0.35 km E of SR 67 to Johnson Rd (CR 400E)

Fed Proj Num: 

R/W CLEAR: 12/01/2007  L

L/A CODE: 4325

DESIGNED BY: State

READY FOR CONTRACT: 08/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 067

DES: 9902960

KIN: 3942

RELINQ REQ: No

LETTING DATE: 11/14/2007 

COUNTY: Morgan DISTRICT: Seymour

ROUTE: SR-144

CONTRACT: R-29333

PRE QUAL CODES : 

DESIGNED ORG.: VS Engineering, Inc.

Small Structure Replacement

Over Martin Ditch , 0.6 mile N of I-69

Fed Proj Num: 

R/W CLEAR: 06/30/2005  N

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 037

DES: 0200884

KIN: 3768

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Added Travel Lanes

From I-69 to 0.21 mile E of Tonkle Rd,  N of  Fort Wayne

Fed Proj Num: 

R/W CLEAR: 09/15/2007  R

L/A CODE: 4000

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 037

DES: 9700220

KIN: 3768

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At Tonkel Rd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Alfredo HanzaMAJOR MOVES  ID: 037

DES: 990022A

KIN: 3768

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Sign Modernization (Series Of Units)

From I-69 to 0.21 mile E of Tonkel Rd N of Fort Wayne

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Greg Kicinski / Lalit GargMAJOR MOVES  ID: 037

DES: 990022X

KIN: 3768

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-1

CONTRACT: IR-28977

PRE QUAL CODES : 

DESIGNED ORG.: Bernardin, Lochmueller & Assoc., Inc.

Traffic, Other

Interchange at 82nd St on entrance ramp to SB I-69 (ramp metering)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 09/14/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAJOR MOVES  ID: 

DES: 0600419

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-69

CONTRACT: IR-28980

PRE QUAL CODES : 

DESIGNED ORG.: Signals

New Sign Installation

From Executive Blvd (Vincennes) to 1.44 miles N of SR 67

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-Dale Louie / Surendra PatelMAJOR MOVES  ID: 

DES: 0100910

KIN: 3602

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Knox DISTRICT: Vincennes

ROUTE: US-41

CONTRACT: R-28898

PRE QUAL CODES : 

DESIGNED ORG.: URS Greiner Woodward Clyde

Replace Superstructure

Bridge over Snapp Creek, 0.82 mile N of US 50

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-George Snyder / Greg CarletonMAJOR MOVES  ID: 

DES: 9702750

KIN: 3602

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Knox DISTRICT: Vincennes

ROUTE: US-41

CONTRACT: R-28898

PRE QUAL CODES : 

DESIGNED ORG.: URS Greiner Woodward Clyde

Repair PCCP & HMA Overlay

Fr .21 S of Vincennes Corp Ln to 1.44 mi N of SR 67

Fed Proj Num: 

R/W CLEAR: 09/03/1997  N

L/A CODE: 0

DESIGNED BY: Vincennes District

READY FOR CONTRACT: 12/15/2006RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9707140

KIN: 3602

RELINQ REQ: No

LETTING DATE: 12/12/2007 

COUNTY: Knox DISTRICT: Vincennes

ROUTE: US-41

CONTRACT: R-28898

PRE QUAL CODES : 

DESIGNED ORG.: URS Greiner Woodward Clyde

HMA Overlay, Functional

From SR 5 to .25 miles S of US 224

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-John Leckie /MAJOR MOVES  ID: 

DES: 0501215

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Huntington DISTRICT: Fort Wayne

ROUTE: I-69

CONTRACT: RS-28958

PRE QUAL CODES : 

DESIGNED ORG.: Fort Wayne District
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

HMA Overlay, Functional

SR 3 to Newpoint interchange

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 09/12/2007RESPONSIBLE: RFC-David Dye /MAJOR MOVES  ID: 

DES: 0501246

KIN: 

RELINQ REQ: TBD

LETTING DATE: 12/12/2007 

COUNTY: Franklin DISTRICT: Seymour

ROUTE: I-74

CONTRACT: RS-29207

PRE QUAL CODES : 

DESIGNED ORG.: Seymour District

Br Repl, Precast 3 Sided Culvert

Bridge over Unt of White River, 2.14 km E of US 27

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 124

DES: 0100558

KIN: 3928

RELINQ REQ: TBD

LETTING DATE: 01/25/2008 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE: SR-32

CONTRACT: R-29028

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Br Repl, Precast Box Culvert

Bridge over Peach Creek, 0.64 km E of US 27

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 124

DES: 0100559

KIN: 3928

RELINQ REQ: TBD

LETTING DATE: 01/25/2008 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE: SR-32

CONTRACT: R-29028

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Signing

From US 27 to CR 300E

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Dale Louie / Lalit GargMAJOR MOVES  ID: 124

DES: 0200432

KIN: 3928

RELINQ REQ: TBD

LETTING DATE: 01/25/2008 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE: SR-32

CONTRACT: R-29028

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Road Reconstruction (3R/4R Standards)

From US 27 to CR 300E

Fed Proj Num: 

R/W CLEAR: 10/01/2007  L

L/A CODE: 4308

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 124

DES: 9704200

KIN: 3928

RELINQ REQ: No

LETTING DATE: 01/25/2008 

COUNTY: Randolph DISTRICT: Greenfield

ROUTE: SR-32

CONTRACT: R-29028

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Road Reconstruction (3R/4R Standards)

0.5 W SR-66 to SR-135

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-Pamela Williamson /MAJOR MOVES  ID: 

DES: 0400332

KIN: 4448

RELINQ REQ: TBD

LETTING DATE: 01/25/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-29136

PRE QUAL CODES : 

DESIGNED ORG.: 

Bridge Rehabilitation Or Repair

SR 66 over I-64, 4.68 miles W of Crawford/Harrison County Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 

DES: 0400338

KIN: 4448

RELINQ REQ: TBD

LETTING DATE: 01/25/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-29136

PRE QUAL CODES : 

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Bridge Rehabilitation Or Repair

Wyandotte Cave Rd over I-64 (EBL), 0.55 mi W of Crawford/Harrison Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 

DES: 0400339

KIN: 4448

RELINQ REQ: TBD

LETTING DATE: 01/25/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-29136

PRE QUAL CODES : 

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

Bridge Rehabilitation Or Repair

Wyandotte Cave Rd over I-64 (WBL), 0.55 mi W of Crawford/Harrison Co Line

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Seymour District

READY FOR CONTRACT: 10/15/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 

DES: 0400341

KIN: 4448

RELINQ REQ: TBD

LETTING DATE: 01/25/2008 

COUNTY: Crawford DISTRICT: Seymour

ROUTE: I-64

CONTRACT: R-29136

PRE QUAL CODES : 

DESIGNED ORG.: Parsons Brinckerhoff Quade & Douglas,Inc

New Road Construction, HMA

From SR 56 (E of Salem at Quaker Rd) S on New Alignment to SR 135

Fed Proj Num: 

R/W CLEAR: 11/01/2007  L

L/A CODE: 4739

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 171

DES: 0011110

KIN: L086

RELINQ REQ: Yes

LETTING DATE: 02/20/2008 

COUNTY: Washington DISTRICT: Seymour

ROUTE: SR-60

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

Bridge Rehabilitation Or Repair

Bridge over Haggatt Branch

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2008RESPONSIBLE: RFC-Greg Kicinski / Dan WamplerMAJOR MOVES  ID: 171

DES: 0011111

KIN: L086

RELINQ REQ: Yes

LETTING DATE: 02/20/2008 

COUNTY: Washington DISTRICT: Seymour

ROUTE: SR-60

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

New Br, Cont. Rc Slab

Bridge over Blue River

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 171

DES: 0011112

KIN: L086

RELINQ REQ: Yes

LETTING DATE: 02/20/2008 

COUNTY: Washington DISTRICT: Seymour

ROUTE: SR-60

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

New Road Construction, HMA

From 0.8 mile S of SR 60 (Jackson St) E on New Alignment to SR 60

Fed Proj Num: 

R/W CLEAR: 11/15/2007  L

L/A CODE: 4812

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2008RESPONSIBLE: RFC-Greg Kicinski / To Be AssignedMAJOR MOVES  ID: 171

DES: 0011113

KIN: L086

RELINQ REQ: Yes

LETTING DATE: 02/20/2008 

COUNTY: Washington DISTRICT: Seymour

ROUTE: SR-135

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: Crossroad Engineers

New Bridge Construction

Bridge #1 over CSX RR on New Alignment from SR 56 to SR 60

Fed Proj Num: 

R/W CLEAR: 07/05/2007  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 02/25/2008RESPONSIBLE: RFC-Bruno Canzian / Bruno CanzianMAJOR MOVES  ID: 171

DES: 0301092

KIN: L086

RELINQ REQ: Yes

LETTING DATE: 02/20/2008 

COUNTY: Washington DISTRICT: Seymour

ROUTE: SR-60

CONTRACT: IR-28933

PRE QUAL CODES : 

DESIGNED ORG.: Program Development Division
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

New Road Construction

From SR 26 to US 52 around the W side of W Lafayette

Fed Proj Num: 

R/W CLEAR: 06/12/2012  L

L/A CODE: 4732

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 216

DES: 0300431

KIN: 9092

RELINQ REQ: Yes

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: US-231

CONTRACT: IR-29161

PRE QUAL CODES : 

DESIGNED ORG.: Farrar, Garvey & Associates, LLC

Signing Installation / Repair

At SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Dale Louie / Pankaj PatelMAJOR MOVES  ID: 019

DES: 0300233

KIN: 4267

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Lighting Installation / Maintenance

At SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Dale Louie / Shariq HusainMAJOR MOVES  ID: 019

DES: 0300234

KIN: 4267

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Traffic Signals Modernization

At Progress Drive, 0.2 mile W of I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 019

DES: 0300235

KIN: 4267

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-26

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At SR 26 and SB ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 019

DES: 0300236

KIN: 4267

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At SR 26 and NB ramps

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Alfredo Hanza / David BoruffMAJOR MOVES  ID: 019

DES: 0300237

KIN: 4267

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Traffic Signals Modernization

At Park East Blvd

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Alfredo HanzaMAJOR MOVES  ID: 019

DES: 0500999

KIN: 4267

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-26

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Signals
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Interchange Modification

At SR 26

Fed Proj Num: 

R/W CLEAR: 03/01/2007  L

L/A CODE: 4646

DESIGNED BY: State

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Greg Kicinski / Hasmukh PatelMAJOR MOVES  ID: 019

DES: 9802780

KIN: 4267

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: I-65

CONTRACT: IR-29162

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Pavement Repair Or Rehabilitation

From 1.88 miles E of I-465 to 0.4 miles E of SR 9

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Niru Shah /MAJOR MOVES  ID: 

DES: 0500537

KIN: 

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Marion DISTRICT: Greenfield

ROUTE: I-70

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Greenfield District

Pavement Replacement

From 1.19 miles to 0.25 mile W of Wabash River

Fed Proj Num: 

R/W CLEAR: 01/01/2007  L

L/A CODE: 4419

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAJOR MOVES  ID: 

DES: 0012820

KIN: 4490

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: US-40

CONTRACT: R-28941

PRE QUAL CODES : 

DESIGNED ORG.: Woolpert Consultants

Environmental Mitigation

Wetland mitigation for US 40 Road Reconstruction (0012820)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Asfahan U Khan /MAJOR MOVES  ID: 

DES: 0400596

KIN: 4490

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Vigo DISTRICT: Crawfordsville

ROUTE: US-40

CONTRACT: R-28941

PRE QUAL CODES : 

DESIGNED ORG.: 

Br Repl, Precast 3 Sided Culvert

Over Crooked Creek

Fed Proj Num: 

R/W CLEAR: 05/27/1998  N

L/A CODE: 

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 09/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 0200025

KIN: 3718

RELINQ REQ: TBD

LETTING DATE: 02/20/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE: SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Pavement Repair Or Rehabilitation

From SR 167 to SR 1

Fed Proj Num: 

R/W CLEAR: 10/26/2007  U

L/A CODE: 4403

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9706590

KIN: 3718

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Blackford DISTRICT: Greenfield

ROUTE: SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Bridge Replacement

Bridge over Mud Creek, 1.93 miles E of SR 167

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Niru Shah / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9906591

KIN: 3718

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Jay DISTRICT: Greenfield

ROUTE: SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Sign Modernization (Series Of Units)

From the ECL of Hartford City to SR 1

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Greenfield District

READY FOR CONTRACT: 11/15/2007RESPONSIBLE: RFC-Niru Shah / Lalit GargMAJOR MOVES  ID: 

DES: 990659X

KIN: 3718

RELINQ REQ: No

LETTING DATE: 02/20/2008 

COUNTY: Blackford DISTRICT: Greenfield

ROUTE: SR-26

CONTRACT: R-28979

PRE QUAL CODES : 

DESIGNED ORG.: CTE Engineers

Added Travel Lanes

From Scott Rd to Hadley Rd

Fed Proj Num: 

R/W CLEAR: 09/15/2007  R

L/A CODE: 4001

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 064

DES: 9700260

KIN: 3722

RELINQ REQ: No

LETTING DATE: 03/16/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: SR-14

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Strand, Assoc., Inc

Added Travel Lanes

From E end of Pigeon Creek Br to 300 ft. W of 1st Ave Br (Segment I) SAFETEA-LU

Fed Proj Num: 

R/W CLEAR: 04/01/2007  U

L/A CODE: 4914

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-John Wright / To Be AssignedMAJOR MOVES  ID: 174

DES: 0201362

KIN: 9345

RELINQ REQ: No

LETTING DATE: 03/19/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-62

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

New Interchange Construction

At Fulton Avenue (SAFTEA-LU)

Fed Proj Num: 

R/W CLEAR: 04/01/2007  R

L/A CODE: 4913

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 174

DES: 0201363

KIN: 9345

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-62

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: American Consulting Engineers, Inc.

Interchange Modification

At First Avenue (SAFETEA-LU)

Fed Proj Num: 

R/W CLEAR: 08/15/2008  L

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-To Be Assigned / To Be AssignedMAJOR MOVES  ID: 174

DES: 0201364

KIN: 9345

RELINQ REQ: TBD

LETTING DATE: 03/19/2008 

COUNTY: Vanderburgh DISTRICT: Vincennes

ROUTE: SR-62

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Design Division

Replace Superstructure

Over Charley Creek, 0.75 miles S of US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/16/2008RESPONSIBLE: RFC-Beth A. Carter / Beth A. CarterMAJOR MOVES  ID: 

DES: 0200391

KIN: 4079

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE: SR-15

CONTRACT: IR-28978

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation

Median Construction

Fr 1.99 mi N of Wabash Corp Ln to .97 mi S of US 24

Fed Proj Num: 

R/W CLEAR: 12/01/2007  L

L/A CODE: 4437

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/16/2008RESPONSIBLE: RFC-John Wright / Jeffrey DrakeMAJOR MOVES  ID: 

DES: 9803460

KIN: 4079

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Wabash DISTRICT: Fort Wayne

ROUTE: SR-15

CONTRACT: IR-28978

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

New Br, Precast 3 Sided Culvert

Over Unnamed Tributary Unt Wabash River, 0.076 km E of relocated US 231

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 216

DES: 0100932

KIN: 4835

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-26

CONTRACT: IR-29188

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

New Br, Precast 3 Sided Culvert

Relocated US 231 over Tributary Unt Wabash River, 0.140 km S of SR 26

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-John Wright / Hasmukh PatelMAJOR MOVES  ID: 216

DES: 0100933

KIN: 4835

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: US-231

CONTRACT: IR-29188

PRE QUAL CODES : 

DESIGNED ORG.: Hanson Engineers, Inc.

Signing Installation / Repair

At I-65

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAJOR MOVES  ID: 

DES: 0300284

KIN: 4283

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-43

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation

Road Reconstruction (3R/4R Standards)

Fr .27 mi S of I-65 to .22 mi N of I-65

Fed Proj Num: 

R/W CLEAR: 05/01/2006  N

L/A CODE: 0

DESIGNED BY: Crawfordsville 

DistrictREADY FOR CONTRACT: 04/15/2008RESPONSIBLE: RFC-David Whitworth / Hasmukh PatelMAJOR MOVES  ID: 

DES: 9802790

KIN: 4283

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Tippecanoe DISTRICT: Crawfordsville

ROUTE: SR-43

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: The Schneider Corporation

New Road Construction

From 0.5 mi W of SR 101 to Indiana/Ohio State Line (Place Holder) - Phase 4

Fed Proj Num: 

R/W CLEAR: 11/23/2008  L

L/A CODE: 4799

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 218

DES: 0300314

KIN: 4295

RELINQ REQ: Yes

LETTING DATE: 04/16/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

New Interchange Construction

At SR 101 (Place Holder) - Part of Phase 4

Fed Proj Num: 

R/W CLEAR: 06/16/2009  L

L/A CODE: 4800

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 218

DES: 0300315

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

New Bridge Construction

Bridge on State Line Road (Indiana/Ohio State Line) over new US 24

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 218

DES: 0500657

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

New Bridge Construction

Over Marsh Ditch (EB and WB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 218

DES: 0500663

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

New Bridge Construction

Over Viland (Litzenberg) Ditch (EB and WB)

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Greg Kicinski / Jeffrey DrakeMAJOR MOVES  ID: 218

DES: 0500664

KIN: 4295

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Allen DISTRICT: Fort Wayne

ROUTE: US-24

CONTRACT: R-

PRE QUAL CODES : 

DESIGNED ORG.: Lawson-Fisher Associates P.C.

Added Travel Lanes, HMA

From 0.1 mile E of SR 46 to 0.1 mile E of Pete Ellis Dr

Fed Proj Num: 

R/W CLEAR: 01/01/2008  U

L/A CODE: 3782

DESIGNED BY: State

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-Ed Tang / Gary PenceMAJOR MOVES  ID: 147

DES: 8824615

KIN: 0845

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-45

CONTRACT: R-28423

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Traffic Signals Modernization

At Pete Ellis Dr

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: State

READY FOR CONTRACT: 12/15/2007RESPONSIBLE: RFC-Alfredo Hanza / Jesse G. PetersMAJOR MOVES  ID: 147

DES: 947897A

KIN: 0845

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Monroe DISTRICT: Seymour

ROUTE: SR-45

CONTRACT: R-28423

PRE QUAL CODES : 

DESIGNED ORG.: A & F Engineering Co., Inc.

Environmental Mitigation

From 1.5 mile N of US 6/ CR 127 Intersection

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned /MAJOR MOVES  ID: 

DES: 0400910

KIN: 2175

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: IR-1025

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2

Signing

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned / Surendra PatelMAJOR MOVES  ID: 

DES: 0500835

KIN: 2175

RELINQ REQ: TBD

LETTING DATE: 04/16/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: SR-15

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Signs/Lights

Pavement Replacement, HMA

From 0.34 mile S of US 20 to a point 1.92 miles N of US 20

Fed Proj Num: 

R/W CLEAR: 03/01/2007  L

L/A CODE: 3627

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned / Wes SmithMAJOR MOVES  ID: 

DES: 8354420

KIN: 2175

RELINQ REQ: Yes

LETTING DATE: 04/16/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: SR-15

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Design Squad 2
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18 Months Construction Letting List (Major Moves Projects)

As of Date:01-Dec-2006

INDIANA DEPARTMENT OF TRANSPORTATION

Traffic Signals Modernization

At US 20

Fed Proj Num: 

R/W CLEAR:   

L/A CODE: 0

DESIGNED BY: Ft. Wayne District

READY FOR CONTRACT: 01/15/2008RESPONSIBLE: RFC-To Be Assigned / Alfredo HanzaMAJOR MOVES  ID: 

DES: 9601440

KIN: 2175

RELINQ REQ: No

LETTING DATE: 04/16/2008 

COUNTY: Elkhart DISTRICT: Fort Wayne

ROUTE: SR-15

CONTRACT: R-28987

PRE QUAL CODES : 

DESIGNED ORG.: Signals
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